

June 21, 2023

Rosemont Citizens Association

PELT Transportation Links and Summary

For information on the King Street, Callahan Drive, Russell Road Intersection Project go to:

[King-Callahan-Russell Intersection Improvement Project | City of Alexandria, VA \(alexandriava.gov\)](https://alexandriava.gov/king-callahan-russell-intersection-improvement-project)

For information about the Virginia Passenger Railroad Authority King Street and Commonwealth Avenue Railroad Bridges Project go to:

[King and Commonwealth Railroad Bridges - VPRA \(vapassengerrailauthority.org\)](https://vapassengerrailauthority.org/king-and-commonwealth-railroad-bridges)

PELT Transportation highlights to date in summary:

1. Two in person meetings with new city manager.
2. In person meeting with Hillary Orr, City Deputy Director, Transportation, Department of T&ES- February 6, 2023.
3. Latest update- mid-May-contractor being chosen who will provide schedule-no further updates yet. Construction will take approximately 9 months.
4. On site meeting with Meredith Judy, VPRA Community Affairs Manager, Mark Schnauffer, VPRA Project Manager, Todd Hopkins, VPRA and PELT, April 13, 2023.
5. Latest update-60% of design will be completed late this summer with public input invited thereafter.
6. Both bridge rebuilds will be undertaken at the same time. There is likelihood that the streets will be widened which PELT is encouraging the City and VPRA to undertake to facilitate traffic and safety. Construction may start late next spring and take 2+ years to complete.

Stormwater Projects in Rosemont – June 2023

Timber Branch Storm Sewer Stabilization (\$170K)

- Construction contract awarded
- Construction starts in late 2023

Timber Branch Culvert Headwall (\$50K)

- Completed June 2023



Hooff's Run Culvert Bypass (\$60M)

- Design contract awarded
- Info sessions this year
- Construction starts in 2026

Linden Ave Alley Improvements (\$140K)

- Completed March 2023

Stormwater Storage and Conveyance for Russell Rd & W Rosemont Ave (\$14M)


- Design starts late 2027
- Construction starts 2031

Mt Vernon Ave Cul-de-Sac Drainage (\$1.4M)

- Design contract awarded
- Construction starts mid 2024

Expand Commonwealth Ave Sanitary Sewer Capacity (Alex Renew) (\$70M)

- Engineering analysis underway
- Analysis of alternatives complete in 2024
- Visit, [Commonwealth Interceptor Upgrade Project | AlexRenew](#)



To learn more, visit ["Flood Action Alexandria"](#)

[Flood Action Projects Dashboard \(arcgis.com\)](#)